STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER

02/ 14/ 02
07-188704

B I

D

SUMMARY

I'N LOS ANGELES COUNTY IN
SANTA CLARI TA FROM HUMPHREYS

TOTAL NUMBER OF WORKI NG DAYS

274, 054. 00

LOCATI ON 07-LA-14-R31. 6 OVERHEAD TO 0.1 KM SQUTH OF SAND
CANYON ROAD OVERCROSSI NG
CONSTRUCT SOUNDWALLS
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 12. 0%
°ROPCSALS | SSUED 240 FUND TOTAL HB5 0
WUMBER OF BI DDERS 9 ENG NEERS EST 1, 793, 000. 00 AMOUNT UNDER
°ROGRAM ELEMENTS 400
Bl D RANK BI D TOTAL Bl DDER | D
1 1,518, 946. 00 2 J MC LOUGHLI N ENG NEERI NG CO
I NC
10722 ARROW RQUTE STE 716
RANCHO CUCAMONGA CA 91730
2 1, 569, 788. 00 6 D W PONELL CONSTRUCTI ON | NC
P O BOX 1406
FONTANA CA 92334-1406
3 1,637,051.53 8 MODERN ALLOYS I NC
11172 WESTERN AVENUE
STANTON CA 90680
4 1,729, 250. 00 7 M AHVADI CONSTRUCTI ON AND
ENG NEERI NG | NC
133 NORTH PI XLEY STREET
ORANGE CA 92868
5 1,746,478.41 1 BERYL LOCKHART ENTERPRI SES

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PAGE 1
02/ 19/ 02
CONTRACT CODE 'C
56 CONTRACT | TEMS

FEDERAL Al D STPL-6207- (029)E

180

PERCENT UNDER EST 15. 28

Bl DDER | NFORVATI ON ( NAME/ ADDRESS/ LOCATI ON)

11360 GOSS STREET
SUN VALLEY CA 91352

FAX

FAX

FAX

FAX

909 944-1037
00676575
909 944-3112

909 356-8880
00532499
909 356-1299

714 893-0551
00652040
714 895-9924

714 538-5156
00743775
714 538-5156

818 504- 9577
00283110
818 504-4916



07-188704
07-LA-14-R3
02/ 14/ 02

6

1, 787,675. 00

1,922, 250. 40

2,037,433.00

2,091, 106. 40

PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC
1792 KAl SER AVENUE

IRVINE CA 92614-5706

C A RASMUSSEN | NC

2360 SHASTA WAY
SIM VALLEY CA 93065
GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085

WATSONVI LLE CA  95077-5085
BRUTOCO ENG NEERI NG AND
CONSTRUCTI ON | NC

P O BOX 429

FONTANA CA 92334

FAX

FAX

FAX

FAX

949 252- 0441
00615876
949 252-0266

805 527-9330
00254681
805 527-2318

831 724-1011
00000089
831 768-4021

909 350-3535
00247770
909 350-9049

Bl D245
PAGE 2
02/ 19/ 02



07-188704 Bl D245

07-LA-14-R3 PAGE 3
02/ 14/ 02 02/ 19/ 02
LI'ST OF SUBCONTRACTORS
3l DDER | D NAMVE AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 D AND M REBAR RESTEEL

VENTURA CA
MODERN ALLOYS | NC METAL BEAM GUARD RAI L
STANTON CA
REYCON CONSTRUCTI ON MASONRY
SANTA PAULA CA
TAFT ELECTRI C COVPANY ELECTRI CAL

VENTURA CA



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

Bl D245
PAGE 4
02/ 19/ 02
LI'ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A C L CONSTRUCTI ON
ONTARI O CA

CALMEX ENG NEERI NG
RI VERSI DE CA

D AND M REBAR
VENTURA CA

REYCON CONSTRUCTI ON
SANTA PAULA CA
TAFT ELECTRIC
VENTURA CA

3 DDER | D NAME AND ADDRESS

BARRI ER RAI L ( PORTI ON)
ASPHALT CONCRETE PAVI NG
REBAR

MASONRY ( PORTI ON)
ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

A C L CONSTRUCTI ON
ONTARI O CA

CALMEX ENG NEERI NG
RI VERSI DE CA

D AND M REBAR
VENTURA CA

J V LAND CLEARI NG
SAN DI MAS CA
PENHALL COWPANY
IRVINE CA

JONTI NUED ON NEXT PAGE

CONCRETE BARRI ER WALL ( PORTI ON)

ASPHALT CONCRETE AND ASPHALT CONCRETE DI KE ( PORTI ON)
REl NFORCI NG STEEL

CLEARI NG AND GRUBI NG ( PORTI ON)

BRI DGE REMOVAL ( PORTI ON)



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

L

ST

OF

Bl D245
PAGE 5
02/ 19/ 02

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

QUALI TY HYDROSEEDI NG
RAMONA  CA

REYCON CONSTRUCTI ON
SANTA PAULA CA
ROBERT LONGWAY | NC
HACI ENDA HEI GHTS CA
SM TH AND SONS
FALLBROOK CA
STERNDAHL ENTERPRI SES
SUN VALLEY CA

TAFT ELECTRIC
VENTURA CA

3l DDER | D NAME AND ADDRESS

LANDSCAPI NG ( PORTI ON)

SOUNDWALL AND MASONRY BLOCK ( PORTI ON)

M NOR CONCRETE, M SCELLANEOUS | RON AND STEEL (PORTI ON)
CONSTRUCTI ON AREA S| GNS

TRAFFI C STRI PI NG

LI GHTI NG AND SI GN | LLUM NATI ON ( PORTI ON)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

D AND M REBAR
VENTURA CA

HI GHLI GHT ELECTRI C

RI VERSI DE CA

QUALI TY HYDROSEEDI NG
RAMONA  CA

STERNDAHL ENTERPRI SES
SUN VALLEY CA

I TEMS 32, 34 AND 48 THRU 50 (PARTIAL)
| TEM 55 (PARTI AL)
| TEMS 22 THRU 26 ( PARTI AL)

| TEMS 8, 9, 15, 53 AND 54 (PARTIAL)



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

L

ST

OF

Bl D245
PAGE 6
02/ 19/ 02
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ALCORN FENCE

9901 GLEN OAKS BLVD
SUN VALLEY CA 91353
BAYWOOD ENVI RONVENTAL
7 MOUNT LASSEN DRI VE
SAN RAFAEL CA 94903
CANCGA REBAR

10049 CANOCGA AVENUE
CHATSVWORTH CA
PENHALL COVPANY
16401 CONSTRUCTI ON Cl RCLE
IRVINE CA 92606
QUALI TY HYDROSEEDI NG
2017 ORANGE AVENUE
RAMONA CA 92065
REYCON CONSTRUCTI ON
SANTA PAULA CA

TAFT ELECTRIC

1694 EASTVAN AVENUE
VENTURA CA 93003
UNI TED RENTALS

10999 NARDO STREET
VENTURA CA 93004
VESTERN PAVI NG

15533 E ARROW HWY

| RWNDALE CA 91706

I TEMS 7, 10, 11, 16, 34 THRU 38, 47, 51 AND 52 (PARTIAL)

I TEM 2 ( PARTI AL)

REBAR

| TEM 17

| TEM5S 22 THRU 26

| TEM 34

ELECTRI CAL

| TEM5 4 THRU 6

PAVI NG



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

L

ST

OF

Bl D245
PAGE 7
02/ 19/ 02
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

CALMEX ENG NEERI NG
RI VERSI DE CA

D AND M REBAR
VENTURA CA

HYDRO SPROUT
ESCONDI DO CA
MODERN ALLOYS I NC
STANTON CA

PENHALL COVPANY

I RVINE CA

REYCON CONSTRUCTI ON | NC
SANTA PAULA CA
TAFT ELECTRIC
VENTURA CA

3l DDER | D NAMVE AND ADDRESS

ASPHALT CONCRETE

BAR REI NFORCI NG

EROCSI ON CONTROL

GUARD RAI L

DEMOLI TI ON AND BRI DGE REMOVAL
SOUNDWALL AND MASONRY BLOCK
ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C L CONSTRUCTI ON
ONTARI O CA

ALCORN FENCE

SUN VALLEY CA
APCO

GOSHEN CA

JONTI NUED ON NEXT PAGE

BARRI ER ( PORTI ON)
GUARD RAIL AND SI GNS

ASPHALT CONCRETE DI KE



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAME AND ADDRESS

02/ 19/ 02
LI

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 8

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

D AND M REBAR
VENTURA CA

MAHAFFEY COMPANI ES
COWTON CA

MARI NA LANDSCAPE
ANAHEI M CA

PENHALL COVPANY

I RVINE CA

REYCON CONSTRUCTI ON
SANTA PAULA CA
STATEW DE SAFETY AND SI GNS
Pl SMO BEACH CA
STERNDAHL ENTERPRI SES
SUN VALLEY CA

TAFT ELECTRIC

VENTURA CA

3l DDER | D NAMVE AND ADDRESS

REBAR

CAST IN DRILLED HOLE
LANDSCAPI NG

BRI DGE DEMOLI TI ON
MASONRY

CONSTRUCTI ON AREA SI GNS
STRI PI NG

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

A C DI KE COVPANY
LI NCOLN CA

CALEX ENG NEERI NG
NEWHALL CA

JONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE

CAST IN DRI LLED HOLE PILES



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 9
02/ 19/ 02

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

COOPER ENG NEERI NG
TUSTIN CA

HYDRO SPROUT

ESCONDI DO CA

MODERN ALLOYS
STANTON CA

PENHALL COVPANY

I RVINE CA

R AND D STEEL

COWPTON CA

REYCON CONSTRUCTI ON | NC
SANTA PAULA CA

SM TH AND SONS
FALLBROOK CA
STERNDAHL ENTERPRI SES
SUN VALLEY CA

TAFT ELECTRIC

VENTURA CA

CONCRETE BARRI ER

EROSI ON CONTROL

METAL BEAM GUARD RAI L
BRI DGE DEMOLI TI ON

REBAR

MASONRY AND SOUNDWALL
CONSTRUCTI ON AREA SI GNS
STRI PI NG

ELECTRI CAL



07-188704
07-LA-14-R3
02/ 14/ 02

3l DDER | D NAMVE AND ADDRESS

Bl D245
PAGE 10
02/ 19/ 02
LI'ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09

ALCORN FENCE

SUN VALLEY CA
CTM

RANCHO CORDOVA CA
CALEX ENG NEERI NG
NEWHALL CA

CALMEX ENG NEERI NG
RI VERSI DE CA
FRANKLI N REI NFORCI NG STEEL
SANTA FE SPRINGS CA
HI GHLI GHT ELECTRIC
RI VERSI DE CA

J V LAND CLEARI NG
SAN DI MAS CA
MODERN ALLOYS
STANTON CA

PENHALL COVPANY
ANAHEI M CA

REYCON CONSTRUCTI ON
SANTA PAULA CA

ROADSI DE SI GNS ( PORTI ON)
CONCRETE BARRI ER ( PORTI ON)

CAST I N DRI LLED HOLE ( PORTI ON)
ASPHALT CONCRETE PAVI NG ( PORTI ON)
REBAR ( PORTI ON)

ELECTRI CAL ( PORTI ON)

CLEARI NG AND GRUBI NG ( PORTI ON)
METAL BEAM GUARD RAI L (PORTI ON)
DEMOLI TI ON ( PORTI ON)

MASONRY ( PORTI ON)



07-188704 Bl D245

07-LA-14-R3 CONTRACT PROPOSAL OF LOW BI DDER PAGE 11
02/ 14/ 02 02/ 19/ 02
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 3, 500. 00* 3, 500. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 40, 000. 00* 40, 000. 00
3 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 150 5. 00 750. 00
4 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 36 20. 00 720. 00
5 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 1, 280 33. 00 42, 240. 00
6 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 28 300. 00 8, 400. 00
7 150662 REMOVE METAL BEAM GUARD RAI LI NG M 510 18. 00 9, 180. 00
8 150711 REMOVE PAI NTED TRAFFI C STRI PE M 40 7.00 280. 00
9 150713 REMOVE PAVEMENT MARKI NG M2 11 55. 00 605. 00
10 150744 REMOVE ROADSI DE S| GN (WOOD POST) EA 5 100. 00 500. 00
11 150747 REMOVE ROADSI DE S| GN EA 1 60. 00 60. 00
(STRAP AND SADDLE BRACKET METHOD)
12 150772 REMOVE CURB M 130 10. 00 1, 300. 00
13 150806 REMOVE Pl PE M 15 65. 00 975. 00
14 150820 REMOVE | NLET EA 2 1, 000. 00 2, 000. 00
15 151224 REMOVE DELI NEATOR EA 28 6. 00 168. 00
16 152390 RELOCATE ROADSI DE SI GN EA 4 600. 00 2, 400. 00
17 157560 BRI DGE REMOVAL ( PORTI ON) LS LUMP SUM 38, 000. 00* 38, 000. 00
18 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 3, 000. 00* 3, 000. 00
19 190101 ROADVAY EXCAVATI ON VB 740 22.00 16, 280. 00
20 193014 STRUCTURE BACKFI LL ( SOUND WALL) VB 27 70. 00 1, 890. 00
21 198001 | MPORTED BORROW VB 570 40. 00 22, 800. 00
22 (S) 203003 STRAW ( EROSI ON CONTROL) TONN 3 200. 00 600. 00
23 (S) 203014 FI BER ( EROSI ON CONTROL) KG 780 50 390. 00
24 (S) 203024 COVPOST ( ERCS| ON CONTROL) KG 3, 640 50 1, 820. 00
25 (S) 203045 PURE LI VE SEED (EROSI ON CONTROL) KG 24 310. 00 7, 440. 00
26 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTROL) KG 140 1.50 210. 00
27 260301 CLASS 3 AGGREGATE BASE VB 240 60. 00 14, 400. 00
28 390103 ASPHALT CONCRETE (TYPE B) TONN 1, 620 55. 00 89, 100. 00
29 394046 PLACE ASPHALT CONCRETE DI KE ( TYPE D) M 3 25. 00 75. 00
30 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 10 25. 00 250. 00
31 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 27 25. 00 675. 00
32 (S) 498024 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 2,497 80. 00 199, 760. 00
PI LI NG ( BARRI ER)
33 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 20 800. 00 16, 000. 00
34 (F) 517961 SOUND WALL (BARRI ER) ( MASONRY BLOCK) M2 3,479 122.00 424, 438. 00
35 023151 I NSTALL ROADSI DE S| GN ON SOUNDWALL EA 2 1, 100. 00 2, 200. 00
36 566012 ROADSI DE SI GN - TWO PCST EA 1 600. 00 600. 00



07-188704 Bl D245

07-LA-14-R3 CONTRACT PROPOSAL OF LOW BIDDER PAGE 12
02/ 14/ 02 02/ 19/ 02

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

37 568001 INSTALL SI GN ( STRAP AND SADDLE BRACKET EA 1 75.00 75.00
METHOD)

38 023152 INSTALL SI GN PANEL ON SOUNDWALL EA 2 75. 00 150. 00

39 620909 450 MM ALTERNATI VE Pl PE CULVERT M 196 180. 00 35, 280. 00

40 650075 600 MM REI NFORCED CONCRETE Pl PE M 3 400. 00 1, 200. 00

a1 664020 600 MV CORRUGATED STEEL Pl PE M 1 750. 00 750. 00
(2.01 MM THI CK)

42 690166 450 MM CORRUGATED STEEL Pl PE DOWNDRAI N M 15 200. 00 3, 000. 00
(2.01 MM THI CK)

43 703233 GRATED LI NE DRAI N M 36 260. 00 9, 360. 00

a4 705044 450 MM STEEL FLARED END SECTI ON EA 1 800. 00 800. 00

45 721009 ROCK SLOPE PROTECTI ON VB 3 600. 00 1, 800. 00
(FACING, METHOD B)

46 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 2, 630 1.00 2, 630. 00

47 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 15 250. 00 3, 750. 00

48 833183 CONCRETE BARRI ER ( TYPE 27SV) M 770 230. 00 177, 100. 00

49 (F) 833184 CONCRETE BARRI ER ( TYPE 27SV MODI FI ED) M 91 280. 00 25, 480. 00

50 (F) 833187 CONCRETE BARRI ER ( TYPE 27 MODI FI ED) M 284 175. 00 49, 700. 00

51 839551 TERM NAL SECTI ON ( TYPE B) EA 2 100. 00 200. 00

52 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 1 2, 500. 00 2, 500. 00

53 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 220 3.00 660. 00

54 (S) 840666 PAI NT PAVEMENT MARKI NG ( 2- COAT) M2 43 35.00 1, 505. 00

55 (S) 023153 LI GHTI NG AND SI GN | LLUM NATI ON ( MODI FY) LS LUMP SUM 150, 000. 00* 150, 000. 00

56 999990 NOBI LI ZATI ON LS LUMP SUM 100, 000. 00* 100, 000. 00

TOTAL 1, 518, 946. 00



TEM

©CoOoO~NOUODWNE

07-188704
07-LA-14-R3
02/ 14/ 02

300.

115.
75.

130.
130,
100,

1, 300.
123.
1, 000.
2, 000.
100.
200.
150.

SUMMARY

OF

REMA

N

Bl D245
PAGE 13
02/ 19/ 02
FI FTH
BI D AMOUNT
3, 250. 00* 3250
84, 000. 00* 84000
5.00 750
20.00 720
47. 29 60531
175.00 4900
16. 00 8160
7.00 280
54. 00 594
380. 00 1900
166. 00 166
38.62 5020
33.33 499
500. 00 1000
5.00 140
860. 00 3440
61, 000. 00* 61000
10, 000. 00* 10000
20.00 14800
57.04 1540
20. 00 11400
428. 47 1285
75 585
. 64 2329
94. 50 2268
4.27 597
82.00 19680
81. 00 131220
166. 66 499
50. 00 500.
55. 55 1499.
109. 26 272822
2, 000. 00 40000.
138. 17 480693.
2,140. 00 4280.
2,310. 00 2310.
166. 00 166.
240. 00 480.
129.08 25299.



SUMMARY

07- 188704

07-LA-14-R3
02/ 14/ 02

_______________________________ |

SECOND |

BI D AMOUNT |

_______________________________ |

250. 00 750. 00|

500. 00 500. 00|

200. 00 3000. 00|

275. 00 9900. 00|

250. 00 250. 00|

300. 00 900. 00|

1.50 3945. 00|

200. 00 3000. 00|

230. 00 177100. 00|

440. 00 40040. 00|

200. 00 56800. 00|

300. 00 600. 00|

2,500. 00 2500. 00|

3.00 660. 00|

40. 00 1720. 00|

155, 000. 00* 155000. 00|

130, 000. 00* 130000. 00|

1, 569, 788. 00

1,922.

182, 000
57, 600

OF REMA

RD
AMOUNT

77 2636
48 495
96 3074
86 11406
61 396
01 1173
79 4707
69 1675
52 202140
02 37584
00 54528
93 329
38 1922
35 957.
.81 1840.
00* 182000.
00* 57600.

1,637, 051. 53

I NI NG BI DDERS

FOURTH
BI D AMOUNT
_______________________________ |

150. 00 450
110. 00 110
200. 00 3000
250. 00 9000
310. 00 310
350. 00 1050
7.00 18410
250. 00 3750
250. 00 192500
350. 00 31850
170. 00 48280
195. 00 390
2,550. 00 2550
4.50 990.
45. 00 1935.
175, 200. 00* 175200.
230, 000. 00* 230000.
1,729, 250. 00

Bl D245
PACGE 14
02/ 19/ 02
FI FTH
BI D AMOUNT
166. 66 499
1, 000. 00 1000
146. 66 2199
244. 44 8799
60. 00 60
333. 00 999
3.30 8679
228.00 3420
200. 32 154246
269.91 24561
109. 27 31032
93. 00 186
2,420. 00 2420
3.00 660.
35.00 1505.
145, 600. 00* 145600
100, 000. 00* 100000

1,746, 478. 41



TEM

©CoOoO~NOUODWNE

07-188704

07-LA-14-R3

02/ 14/ 02

SUMMARY

120.

OF

REMA

NI NG B

| DDERS
El GHTH
AMOUNT

500. 00* 3500
493. 00* 258493
10. 00 1500
50. 00 1800
36. 00 46080
150. 00 4200
17.00 8670
40. 00 1600
60. 00 660
380. 00 1900
170. 00 170
21.00 2730
24.00 360
180. 00 360
32.00 896
860. 00 3440
000. 00* 38000
000. 00* 3000
80. 00 59200
200. 00 5400
27.00 15390
222.00 666
.50 390
.50 1820
305. 00 7320
1.50 210
83. 00 19920
61. 00 98820
63. 00 189
63. 00 630
63. 00 1701
115.00 287155
500. 00 50000
136. 00 473144
500. 00 1000
250. 00 250
200. 00 200
500. 00 1000
180. 00 35280

Bl D245
PAGE 15
02/ 19/ 02
NI NTH
BI D AMOUNT
5, 000. 00* 5000
24, 000. 00* 24000
5.50 825
30. 00 1080
30. 00 38400
400. 00 11200
18. 00 9180
7.50 300
60. 00 660
400. 00 2000
190. 00 190
12.00 1560
120. 00 1800
500. 00 1000
10. 00 280
900. 00 3600
38, 000. 00* 38000
3, 000. 00* 3000
50. 00 37000
50. 00 1350
8. 00 4560
450. 00 1350
2.25 1755
.01 36
110. 00 2640
1.75 245
50. 00 12000
85. 00 137700
67.00 201
67. 00 670
67. 00 1809
120. 00 299640
1, 200. 00 24000
140. 00 487060
2, 300. 00 4600
2, 400. 00 2400
180. 00 180
300. 00 600
135. 00 26460



07-188704 Bl D245

07-LA-14-R3 SUMMARY OF REMAINING BIDDERS PAGE 16
02/ 14/ 02 02/ 19/ 02
------------------------------- R e I L LR
SI XTH SEVENTH [ El GHTH | NI NTH

BI D AMOUNT | BI D AMOUNT | BI D AMOUNT | BI D AMOUNT
------------------------------- R R I R L
220. 00 660. 00| 420. 00 1260. 00| 830. 00 2490. 00| 400. 00 1200. 00
300. 00 300. 00| 250. 00 250. 00| 2,300. 00 2300. 00| 900. 00 900. 00
200. 00 3000. 00| 250. 00 3750. 00| 300. 00 4500. 00| 155. 00 2325. 00
100. 00 3600. 00| 200. 00 7200. 00| 380. 00 13680. 00| 350. 00 12600. 00
200. 00 200. 00| 250. 00 250. 00| 200. 00 200. 00| 480. 00 480. 00
500. 00 1500. 00| 500. 00 1500. 00| 120. 00 360. 00| 610. 00 1830. 00
1.50 3945. 00| 1.20 3156. 00| 4.00 10520. 00| 1.20 3156. 00
250. 00 3750. 00| 230. 00 3450. 00| 100. 00 1500. 00| 240. 00 3600. 00
330. 00 254100. 00| 260. 00 200200. 00| 235. 00 180950. 00| 230. 00 177100. 00
480. 00 43680. 00| 450. 00 40950. 00| 490. 00 44590. 00| 460. 00 41860. 00
275.00 78100. 00| 230. 00 65320. 00| 290. 00 82360. 00| 150. 00 42600. 00
100. 00 200. 00| 100. 00 200. 00| 1, 500. 00 3000. 00| 100. 00 200. 00
2, 600. 00 2600. 00| 2, 500. 00 2500. 00| 2,500. 00 2500. 00| 2,500. 00 2500. 00
5.00 1100. 00| 3.30 726. 00| 4.00 880. 00| 3.20 704. 00
40. 00 1720. 00| 38. 00 1634. 00| 13.00 559. 00| 40. 00 1720. 00
157, 000. 00* 157000. 00| 190, 000. 00* 190000. 00| 150, 000. 00* 150000. 00| 430, 000. 00* 430000. 00
100, 000. 00* 100000. 00| 183, 000. 00* 183000. 00| 100, 000. 00* 100000. 00| 180, 000. 00* 180000. 00

1, 787, 675. 60 1,922, 250. 46 2,037, 433.00 2,091, 106. 40



